Course Assignment in Project Methodology

Lofthus Frukt og Saft Cam Le

søn, 5.19.2019 Project Start: mai 20, 2019 mai 27, 2019 jun 3, 2019 jun 10, 2019 1 Display Week: 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 ASSIGNED TASK START PROGRESS END то Plan PROJECT MANAGEMENT, CUSTOMER CONTACT, PROPOSAL AND CONTRACT PROJECT MANAGER 0 % 5.19.19 5.24.19 PROJECT START **PROJECT MANAGER** 0 % 5.19.19 5.20.19 INITIAL MEETING **CONTENT DEVELOPER IDENTIFYING GOALS** PROJECT MANAGER NEEDS ASSESSMENT **CONTENT DEVELOPER** 0 % 5.19.19 5.21.19 PROJECT PLANNING DESIGNER **CONTENT DEVELOPER** RESEARCH 0 % 5.21.19 5.22.19 **DESIGNER** PROJECT MANAGER STRATEGIC PLANNING **CONTENT DEVELOPER** 0 % 5.22.19 5.24.19 DESIGNER CONTENT PLANNING 0 % 5.23.19 5.24.19 CONTENT DEVELOPER **CONTEND DEVELOPER** SITE OUTLINE DESIGNER 0 % 5.24.19 5.24.19 **DEVELOPER** Design PROJECT MANAGEMENT, CUSTOMER CONTACT PROJECT MANAGER 5.31.19 0 % 5.27.19 **CONTEND DEVELOPER** SITE STRUCTURE **DESIGNER** 0 % 5.27.19 5.28.19 **DEVELOPER** MOODBORD, STYLE TILES **DESIGNER** 5.29.19 5.31.19 0 % CONTENT DEVELOPER TEXT CONTENT DEVELOPMENT 0 % 5.29.19 5.31.19 COPYWRITER PHOTOSHOTING (PORTIFOLIO IMAGES) PHOTOGRAPHER 0 % 5.29.19 5.31.19 Build PROJECT MANAGEMENT, CUSTOMER CONTACT **PROJECT MANAGER** 0 % 6.3.19 6.7.19 WIREFRAMES **DESIGNER** 6.3.19 0 % 6.3.19 **CONTENT DEVELOPER** UX/UI PLANNING AND TESTING 0 % 6.4.19 6.5.19 **DESIGNER** CODING, INTEGRATION AND SITE BUILD **DEVELOPER** 0 % 6.3.19 6.7.19

		Display Week:	1		mai 20, 2019	mai 27, 2019	jun 3, 2019	jun 10, 2019
					20 21 22 23 24 25 26	27 28 29 30 31 1 2	3 4 5 6 7 8	9 10 11 12 13 14 15 16
TASK	ASSIGNED TO	PROGRESS	START	END	m t o t f I s	m t o t f I s	m t o t f I	s m t o t f I s
Launch								
PROJECT MANAGEMENT, CUSTOMER CONTACT	PROJECT MANAGER	0 %	6.10.19	6.14.19				
UX/UI TESTING	CONTENT DEVELOPER DESIGNER	0 %	6.10.19	6.10.19				
CODING, INTEGRATION AND SITE BUILD	DEVELOPER	0 %	6.10.19	6.11.19				
CROSS PLATFORM AND BROWSER TESTING	DEVELOPER	0 %	6.11.19	6.12.19				
VALIDATING	DEVELOPER	0 %	6.12.19	6.12.19				
REFINEMENT	CONTENT DEVELOPER DESIGNER DEVELOPER	0 %	6.13.19	6.13.19				
LAUNCH	PROJECT MANAGER CONTENT DEVELOPER DESIGNER DEVELOPER	0 %	6.14.19	6.14.19				